COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2019

ESTI MATE SUMVARY 16:11: 11
CONTI D; C17866 ESTI MATE NO. 0048 PROG SPEC YR: 2005
PCN: 17866- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 800.0 DAYS TI ME ALLOW 800 WORK DAYS
120TH AVE CONNECTI ON- PHASE | | PERCENT TIME:  100. 00 ORI G TIME ALLOW 625 WORK DAYS
PROJECT NO. STA1281-012
120TH AVE CONNECTI ON- PHASE | |
NAMVE OF ROAD:
PRQJIECT COUNTI ES: BROOVFI ELD, REG ON 6
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 10/ 02/ 2019 DATE TI ME STARTED 04/27/2015
6663 COLORADO BLVD. DATE LET 09/ 18/ 2014 DATE WORK BEGAN  04/27/2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/17/2014 DATE ACCEPTED
COMMVERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 04/ 27/ 2015
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 25,462, 733. 28 PARTI Cl PATI NG $ 25,021,989.12 $ 37, 620. 00
AWARD PRQJECT AMT: $ 21, 384,504.95 NON- PARTI CI PATI NG 243, 130. 20 0.00
PERCENT COMPLETE: 99. 229 TOTAL EARNI NGS 25, 265, 119. 32 37, 620. 00
FUNDS AVAI LABLE: $ 197, 613. 96 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 25, 265, 119. 32 37, 620. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 30, 000. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 25, 235, 119. 32 37, 620. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 25, 235, 119. 32 37, 620. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37, 620. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0006

0010

0015

0020

0021

0025

0030

0032

0035

0040

201- 00001

900- 00010

201- 00005

202- 00010

202- 00019

900- 00007

202- 00021

202- 00035

900- 00012

202- 00090

202- 00190

C17866

STA1281-012

17866- BI D

| TEM
DESCRI PTI ON

ROADWAY

*Cl earing and G ubbing

Added Item (Hour)/ Brush Cutting/Wed Control

of Debris

*Renoval

of Tree

*Reroval

Renoval of Inlet

Added Item (Each)/ Denp Precast Manhole 73

of Manhol e

Renoval

Renoval

of Pipe

Added Item (Foot)/ Renpval

of Delineator

*Reroval

*Renpoval of Concrete Median Cover Material

of Concrete Box Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0048

7.200
ACRE
1, 065. 00000

94. 000
HOUR
100. 00000

1. 000

16, 000. 00000

177.000
EACH
265. 00000
10. 000
EACH
900. 00000
1. 000
EACH
2, 645. 43000
8. 000
EACH
640. 00000
12, 548. 000
LF
13. 00000
98. 000
LF
66. 53000
13. 000
EACH
5. 25000
2,190. 000
sy

4. 25000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

7.200
0. 000
7.200

94. 000
0. 000
94. 000

1. 000
0. 000
1. 000

177. 000
0. 000
177.000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

8. 000
0. 000
8. 000

12, 548. 000
0. 000
12, 548. 000

98. 000
0. 000
98. 000

13. 000
0. 000
13. 000

2,190. 000
0. 000
2,190. 000
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ESTI MATE RUN 10/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:11: 11

AMOUNT

7,668

9, 400

16, 000

46, 905

9, 000

2, 645

5,120

163, 124

6,519

68

9, 307

00

00

00

00

00

43

00

00

94

25

50



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0045 202- 00200 *Renpoval of Sidewal k 695. 000 695. 000
Sy 0. 000 0.00
5. 30000 695. 000 3,683.50
0050 202-00202 *Rermoval of Cutter 142. 000 142. 000
LF 0. 000 0. 00
10. 50000 142. 000 1,491. 00
0055 202- 00203 *Renoval of Curb and Gutter 8, 847. 000 8, 847. 000
LF 0. 000 0.00
4.75000 8, 847. 000 42,023. 25
0060 202-00206 *Renoval of Concrete Curb Ranp 74.000 74. 000
SY 0. 000 0. 00
8. 50000 74.000 629. 00
0065 202-00210 *Renopval of Concrete Pavenent 3, 741. 000 3, 741. 000
Sy 0. 000 0.00
16. 00000 3, 741. 000 59, 856. 00
0070 202-00220 *Renmoval of Asphalt Mat 35, 153. 000 35, 153. 000
SY 0. 000 0. 00
3. 70000 35, 153. 000 130, 066. 10
0075 202-00240 *Renpval of Asphalt Mat (Pl aning) 9, 685. 000 9, 685. 000
Sy 0. 000 0.00
2. 05000 9, 685. 000 19, 854. 25
0080 202-00250 *Renpval of Pavenent Marking 8, 270. 000 8,270. 000
SF 0. 000 0. 00
2.40000 8, 270. 000 19, 848. 00
0085 202-00710 *Renpval of Power Pole 4.000 4.000
EACH 0. 000 0.00
265. 00000 4.000 1, 060. 00
0090 202-00810 *Rermoval of Ground Sign 34. 000 34.000
EACH 0. 000 0. 00
80. 00000 34. 000 2,720.00
0095 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0.00

80. 00000 5. 000 400. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0096 900-00007 Added Item (Each)/ Removal O Peerless Tire Sign 1. 000 1.000
EACH 0. 000 0.00
498. 96000 1. 000 498. 96
0100 202-01000 *Rermoval of Fence 1,111. 000 1,111.000
LF 0. 000 0. 00
4.50000 1,111. 000 4,999. 50
0105 202-01130 *Renpval of Guardrail Type 3 119. 000 119. 000
LF 0. 000 0.00
8. 50000 119. 000 1, 011. 50
0110 202-04001 Plug Cul vert 4.000 4. 000
EACH 0. 000 0. 00
1, 495. 00000 4.000 5, 980. 00
0114 900-00007 Added Item (Each)/ Soil and Debris Disposal/Badger 3.000 3.000
EACH 0. 000 0. 00
121. 97000 3. 000 365.91
0115 202-04005 Cl ean Val ve Box 2.000 2.000
EACH 0. 000 0. 00
158. 00000 2.000 316. 00
0116 900-00010 Added Item (Hour)/ Vacuum Truck 57.000 57.000
HOUR 0. 000 0. 00
302. 05000 57.000 17, 216. 85
0117 900-00010 Added Item (Hour)/ Vacuum Truck/Jetting Tool / Badger 16. 000 16. 000
HOUR 0. 000 0. 00
354. 82000 16. 000 5,677.12
0119 900-00004 Added Item (Cubic Yard)/ 2 Inch Crushed Rock 8, 323. 000 8, 323. 000
cY 0. 000 0.00
50. 00000 8, 323. 000 416, 150. 00
0120 203-00010  *Unclassified Excavation (Conplete In Place) 268, 595. 000 268, 595. 000
cY 0. 000 0. 00
11. 20000 268, 595. 000 3, 008, 264. 00
0121 203-00010 Uncl Excav (CIP) (BNSF Ball ast/ Subbal | ast) 1, 940. 000 1, 940. 000
cY 0. 000 0. 00

11. 20000 1, 940. 000 21, 728. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0125 203-00060 Enbankment Material (Conplete In Place) 10, 558. 000 10, 558. 000
cY 0. 000 0. 00
8. 00000 10, 558. 000 84, 464. 00
0126 203-00062 Enb Matl (ClIP) (Spec) 2,451. 000 2,451. 000
cY 0. 000 0. 00
17. 00000 2,451. 000 41, 667. 00
0130 203-00065  *Enmbankment Material (Conplete In Place) (R20) 4,071. 000 4,071. 000
cY 0. 000 0.00
10. 65000 4,071. 000 43, 356. 15
0135 203-00066 *Enbankment Material (Conplete In Place) (R40) 23, 568. 000 23, 568. 000
cY 0. 000 0. 00
17. 00000 23, 568. 000 400, 656. 00
0136 203-00066 Enb Mat| (CIP) (R40) SH 128 Existing Median Islands 412. 000 412. 000
cY 0. 000 0. 00
17. 00000 412. 000 7,004. 00
0137 900- 00004  Added Item (Cubic Yard)/ Haul off Excess Material 8, 323. 000 8, 323. 000
cY 0. 000 0. 00
7.50000 8, 323. 000 62,422. 50
0138 900-00022  Added Item (Square Yard)/ Geotextile (Drainage) 16, 844. 000 16, 844. 000
(d assl)
5% 0. 000 0. 00
2.75000 16, 844. 000 46, 321. 00
0139 900-00022  Added Item (Square Yard)/ Geotextile (Separator) 12, 483. 000 12, 483. 000
(Class 2)
SY 0. 000 0. 00
1. 80000 12, 483. 000 22,469. 40
0140 203-00100 *Muck Excavation 534. 000 534. 000
cY 0. 000 0.00
21. 25000 534. 000 11, 347.50
0145 203-01100 *Proof Rolling 9. 500 9. 500
HOUR 0. 000 0. 00
106. 00000 9. 500 1, 007. 00
0150 203-01500 *Bl adi ng 15. 500 15. 500
HOUR 0. 000 0. 00

133. 00000 15. 500 2,061.50



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 203-01597  *Pot hol i ng 259. 250 259. 250
HOUR 0. 000 0. 00
145. 00000 259. 250 37,591. 25
0159 900- 00004 Added Item (Cubic Yard)/ Excavation/ SH 128 Existing 618. 000 618. 000
Medi an | sl ands
cY 0. 000 0. 00
16. 64000 618. 000 10, 283. 52
0160 206- 00000 Struct ure Excavation 11, 228. 000 11, 228. 000
cy 0. 000 0. 00
10. 50000 11, 228. 000 117, 894. 00
0161 206- 00065 Str Bkfl (FlowFill) 560. 000 560. 000
cY 0. 000 0. 00
94. 00000 560. 000 52, 640. 00
0165 207-00205 *Topsoi | 6, 809. 000 6, 809. 000
cy 0. 000 0. 00
16. 00000 6, 809. 000 108, 944. 00
0166 900- 00004 Added Item (Cubic Yard)/ Topsoil (lnport)/ SH 128 206. 000 206. 000
Exi sting medi an |sl ands
cY 0. 000 0. 00
51. 51000 206. 000 10, 611. 06
0170 208-00002 Erosion Log (12 Inch) 1, 871. 000 1, 871. 000
LF 0. 000 0. 00
5. 35000 1,871. 000 10, 009. 85
0175 208-00020 Silt Fence 3, 650. 000 3, 650. 000
LF 0. 000 0. 00
2.30000 3, 650. 000 8,395. 00
0180 208-00035  Aggregate Bag 2, 318. 000 2,318. 000
LF 0. 000 0. 00
8. 50000 2,318. 000 19, 703. 00
0185 208-00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
1, 400. 00000 8. 000 11, 200. 00
0190 208-00051 StormDrain Inlet Protection (Type 1) 70. 000 70. 000
LF 0. 000 0. 00

25. 00000 70. 000 1, 750. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17866- BI D
PRQIECT STA1281- 012 ESTI MATE NO 0048
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0195 208-00052 Storm Drain Inlet Protection (Type 2) 88. 000
LF
42.00000
0200 208-00070 *Vehi cl e Tracki ng Pad 8. 000
EACH
1, 600. 00000
0205 208-00103 Renoval and Di sposal of Sedinment (Labor) 311. 000
HOUR
48. 00000
0210 208-00105 Renoval and Disposal of Sediment (Equipnent) 55. 150
HOUR
51. 00000
0215 208-00106 *Sweepi ng (Sedi nent Renoval) 295. 900
HOUR
165. 00000
0220 208-00107 Renoval of Trash 28. 650
HOUR
220. 00000
0225 208-00206 *Erosi on Control Supervisor 756. 000
DAY
120. 00000
0227 900- 00030 Erosi on Control Liquidated Damages Failure to Perform -11. 000
Er osi on Contro
DAY
875. 00000
0230 210-00815 *Reset Sign Panel 19. 000
EACH
79. 00000
0232 210-01000 Res Fence 320. 000
LF
9. 35000
0235 210-04010  *Adjust Manhol e 5. 000
EACH

530. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

88. 000
0. 000
88. 000

8. 000
0. 000
8. 000

311. 000
0. 000
311. 000

55. 150
0. 000
55. 150

295. 900
0. 000
295. 900

28. 650
0. 000
28. 650

756. 000
0. 000
756. 000

-11. 000
0. 000
-11.000

19. 000
0. 000
19. 000

320. 000
0. 000
320. 000

5. 000
0. 000
5. 000
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ESTI MATE RUN 10/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:11:11

AMOUNT

3,696

12,800

14,928

2,812

48, 823

6, 303

90, 720

-9, 625.

1, 501.

2,992

2,650

00

00

00

65

50

00

00

00

00

00

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0240 210-04015 Modi fy Manhol e 3. 000 3. 000
EACH 0. 000 0.00
2,100. 00000 3. 000 6, 300. 00
0242 900- 00014 Added Item (Lump Sum)/ Modify Inlets 1. 000 1. 000
LS 0. 000 0. 00
1, 784. 69000 1.000 1,784.69
0245 210-04050  *Adjust Valve Box 18. 000 18. 000
EACH 0. 000 0.00
265. 00000 18. 000 4,770.00
0250 212-00006 *Seedi ng (Native) 9. 000 9. 000
ACRE 0. 000 0.00
705. 00000 9. 000 6, 345. 00
0255 212-00032 *Soi | Conditioning 9. 000 9. 000
ACRE 0. 000 0. 00
2,880. 00000 9. 000 25, 920. 00
0260 212-00047 *Soi | Preparation (Special) 1. 400 1.400
ACRE 0. 000 0.00
11, 700. 00000 1. 400 16, 380. 00
0265 213-00002 *Mul ching (Weed Free Hay) 7.500 7.500
ACRE 0. 000 0. 00
690. 00000 7.500 5,175. 00
0270 213-00005 *Mul ching (Decorative) 0. 000 0. 000
CF 0. 000 0. 00
2.40000 0. 000 0.00
0275 213-00008 *Mul ching (Wod Chip) 0. 000 0. 000
CF 0. 000 0.00
10. 70000 0. 000 0. 00
0276 900-00003  Added Item (Cubic Foot)/ Ml ching/ \Washington Cedar 4,299. 000 4,299. 000
Mil ch (CGorilla Hair)
CF 0. 000 0. 00
4. 47000 4, 299. 000 19, 216. 53
0280 213-00061 *Mul ch Tacki fier 1, 504. 000 1, 504. 000
LB 0. 000 0.00

2.70000 1, 504. 000 4, 060. 80



CONTI D

ROADWAY

CAT NO0200

0285 213-00065

0290

213- 00070

0295

213-00150

0300

213- 00462

0305

214-00000

0310

214-00220

0315

214-00230

0320

214- 00350

0325

214- 00650

0330

214-00908

0335 214-00910

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

*| norgani c Mul ch

Fabric

*Landscape Weed Barrier

*Bonded Fi ber

Matri x

*Met al Landscape Border (3/16 X 5-1/2 Inch)

Mai nt enance

*Landscape

*Deci duous

Tree (2 Inch Caliper)

*Deci duous

Tree (3 Inch Caliper)

*Deci duous

Shrub (5 Gallon Container)

*Ever green

Shrub (5 Gall on Cont ai ner)

*Perennials (1 Quart

Cont ai ner)

*Perennials (1 Gallon Container)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0048

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
692. 000
cy
72. 00000
6, 360. 000
sy
1. 45000
2.000
ACRE
3, 320. 00000
2, 571. 000
LF
6. 75000
1. 000
LS
62, 700. 00000
103. 000
EACH
410. 00000
13. 000
EACH
525. 00000
876. 000
EACH
39. 00000
147. 000
EACH
48. 00000
6, 441. 000
EACH
9. 50000
643. 000
EACH

21. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

5,922. 000
0. 000

5, 922. 000

2.000
0. 000
2.000

2,571.000
0. 000

2,571. 000

0. 000
0. 600
0. 600

. 000
0. 000
. 000

13. 000
0. 000
13. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

6, 441. 000
0. 000

6, 441. 000

. 000
0. 000
. 000
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ESTI MATE RUN 10/ 02/ 2019

37, 620

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

16:11:11

AMOUNT

49, 824

8, 586

6, 640

17,354

37,620

42,230

6, 825

34, 164

7,056

61,189

13, 503

00

90

00

25

00

00

00

00

00

50

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
5% 0. 000 0. 00
3. 25000 0. 000 0. 00
0345 240- 00000 *W1dlife Biologist 8. 000 8. 000
HOUR 0. 000 0. 00
46. 50000 8. 000 372.00
0350 240-00010 *Renmpval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
42.00000 0. 000 0. 00
0355 250-00010  *Environnmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 130. 00000 1.000 3, 130. 00
0360 250-00050 *Moni toring Techni ci an 905. 000 905. 000
HOUR 0. 000 0. 00
57. 00000 905. 000 51, 585. 00
0365 250-00110 *Heal th and Safety O ficer 200. 250 200. 250
HOUR 0. 000 0. 00
80. 00000 200. 250 16, 020. 00
0370 304-06007 *Aggregate Base Course (Cl ass 6) 9, 406. 000 9, 406. 000
cY 0. 000 0. 00
34. 00000 9, 406. 000 319, 804. 00
0375 304-06008  *Aggregate Base Course (Cl ass 6) (Special) 46. 000 46. 000
cY 0. 000 0. 00
53. 25000 46. 000 2,449.50
0380 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 429.170 429.170
TON 0. 000 0.00
230. 00000 429. 170 98, 709. 10
0385 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 4,476. 720 4,476.720
TON 0. 000 0. 00
85. 00000 4,476.720 380, 521. 20
0390 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 2,639.290 2,639. 290
TON 0. 000 0.00

124. 00000 2,639. 290 327, 271. 96



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 083. 000 1, 083. 000
GAL 0. 000 0.00
7.40000 1, 083. 000 8,014. 20
0400 412-00900 *Concrete Pavenent (9 Inch) 14, 082. 000 14, 082. 000
SY 0. 000 0. 00
52. 00000 14, 082. 000 732, 264. 00
0400 MATERI AL ALLOWANCE 9" Transverse Dowel | Baskets 0. 000
Sy 0. 000 0.00
1.79773 0. 000 0. 00
0405 412-01050 *Concrete Pavenment (10-1/2 Inch) 11, 001. 000 11, 001. 000
SY 0. 000 0. 00
63. 00000 11, 001. 000 693, 063. 00
0405 MATERI AL ALLOWANCE 10. 5" Transverse Dowel Baskets 0. 000
5% 0. 000 0.00
2.39508 0. 000 0. 00
0408 503-00024 Drilled Caisson (24 In) Peerless Tire Sign 9. 000 9. 000
LF 0. 000 0. 00
216. 22000 9. 000 1,945.98
0410 503-00036 *Drilled Caisson (36 Inch) 95. 000 95. 000
LF 0. 000 0.00
205. 00000 95. 000 19, 475. 00
0415 503-00048 *Drilled Caisson (48 Inch) 42. 000 42.000
LF 0. 000 0. 00
280. 00000 42. 000 11, 760. 00
0420 506- 00209 *Riprap (9 Inch) 20. 500 20. 500
cY 0. 000 0.00
107. 00000 20. 500 2,193.50
0425 506- 00409 *Soil Riprap (9 Inch) 100. 000 100. 000
cY 0. 000 0. 00
80. 00000 100. 000 8, 000. 00
0427 507-00100 Conc S and D Pave (Reinf) 8. 900 8. 900
cY 0. 000 0.00

540. 00000 8. 900 4, 806. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 514-00000 Pipe Railing 140. 000 140. 000
LF 0. 000 0.00
85. 00000 140. 000 11, 900. 00
0430 MATERI AL ALLOWANCE Pi pe Railing 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0435 601-01000 *Concrete Class B 80. 000 80. 000
cY 0. 000 0. 00
965. 00000 80. 000 77,200. 00
0440 602-00000 *Rei nf orcing Steel 2,410. 000 2, 410. 000
LB 0. 000 0. 00
0. 70000 2,410. 000 1,687.00
0445 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 716. 000 2, 716. 000
LF 0. 000 0. 00
59. 00000 2,716. 000 160, 244. 00
0450 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 410. 000 1, 410. 000
LF 0. 000 0. 00
76. 00000 1, 410. 000 107, 160. 00
0455 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 762. 000 762. 000
LF 0. 000 0.00
147. 00000 762. 000 112, 014. 00
0460 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 684. 000 684. 000
LF 0. 000 0. 00
190. 00000 684. 000 129, 960. 00
0465 603-02425  53x34 Inch Reinforced Concrete Pipe Elliptical 89. 000 89. 000
(Conplete In
LF 0. 000 0. 00
280. 00000 89. 000 24, 920. 00
0470 603-02485  60x38 Inch Reinforced Concrete Pipe Elliptical (ClP) 1, 951. 000 1, 951. 000
LF 0. 000 0. 00
295. 00000 1, 951. 000 575, 545. 00
0475 603-05018 18 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00

1, 085. 00000 6. 000 6, 510. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 603-05024 24 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0. 000 0.00
1, 300. 00000 4.000 5, 200. 00
0485 604- 00305 *Inlet Type C (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
2, 930. 00000 4.000 11, 720. 00
0490 604- 00310 *Inlet Type C (10 Foot) 2.000 2.000
EACH 0. 000 0.00
5, 275. 00000 2.000 10, 550. 00
0495 604- 00320 *Inlet Type C (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 600. 00000 1. 000 12, 600. 00
0500 604- 00505 *Inlet Type D (5 Foot) 3. 000 3. 000
EACH 0. 000 0.00
3, 825. 00000 3. 000 11, 475. 00
0505 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 325. 00000 1. 000 5, 325. 00
0510 604-00511 *Inlet Type D (Special) (10 Foot) 1. 000 1.000
EACH 0. 000 0.00
11, 250. 00000 1. 000 11, 250. 00
0515 604-13020 *Inlet Type 13 (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
13, 750. 00000 1. 000 13, 750. 00
0520 604-19005 *Inlet Special (5 Foot) 7.000 7.000
EACH 0. 000 0.00
5, 130. 00000 7.000 35, 910. 00
0525 604-19110 *Inlet Type R L 5 (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0.00
0530 604-19205 *Inlet Type R L 10 (5 Foot) 7.000 7.000
EACH 0. 000 0.00

4,950. 00000 7.000 34, 650. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 604-19210 *Inlet Type R L 10 (10 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
5, 600. 00000 9. 000 50, 400. 00
0540 604-19405 *Inlet Type R Special (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 950. 00000 1.000 4,950. 00
0545 604-19410 *Inlet Type R Special (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
9, 660. 00000 1. 000 9, 660. 00
0550 604-19600 *Inlet (Sand Filter) 1. 000 1. 000
EACH 0. 000 0. 00
30, 500. 00000 1. 000 30, 500. 00
0555 604-30005 Manhol e Sl ab Base (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
3, 675. 00000 4. 000 14, 700. 00
0560 604-30010 Manhol e Sl ab Base (10 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
4, 675. 00000 12. 000 56, 100. 00
0565 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
12, 000. 00000 9. 000 108, 000. 00
0570 604-30020 Manhol e Sl ab Base (20 Foot) 2.000 2.000
EACH 0. 000 0. 00
15, 300. 00000 2.000 30, 600. 00
0574 604-31000 MH Box Base ( Spec) 1. 000 1. 000
EACH 0. 000 0. 00
9, 132. 04000 1. 000 9,132.04
0575 604-31015 *Manhol e Box Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
15, 350. 00000 0. 000 0.00
0580 604-39020 Manhol e Speci al (20 Foot) 0. 000 0. 000
EACH 0. 000 0. 00

26, 800. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0581

0585

0590

0595

0600

0601

0605

0610

0612

0615

0620

900- 00014

605- 00060

605- 82306

607-11525

607-11672

607- 60218

607-53172

608- 00006

608- 10010

608- 00010

609- 20010

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

ROADWAY

Added Item (Lunmp Sum)/ Storm Sewer Revision Upgrades

6 Inch Perforated Pipe Underdrain

6 Inch Drain Pipe

*Fence (Pl astic)

*Fence Whod (Sound Barrier) (72 Inch)

18 Ft Gate S (CL)

*Fence Chain Link (72 Inch)

Concrete Sidewal k (6 Inch)

Si dewal k Drain

Concrete Curb Ranp

Curb Type 2 (Section B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0048

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
53, 376. 23000
7, 099. 000
LF
20. 00000
2, 003. 000
LF
23. 00000
937. 000
LF
5. 00000
0. 000
LF
182. 00000
1. 000
EACH
2, 090. 00000
54. 000
LF
24. 50000
4, 602. 000
sy
35. 00000
1. 000
EACH
1, 790. 33000
315. 000
sy
125. 00000
72.000
LF

63. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

7,099. 000
0. 000
7, 099. 000

2, 003. 000
0. 000
2, 003. 000

937. 000
0. 000
937. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

54. 000
0. 000
54. 000

4,602. 000
0. 000
4,602. 000

1. 000
0. 000
1. 000

315. 000
0. 000
315. 000

72.000
0. 000
72.000

Page 15

ESTI MATE RUN 10/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:11:11

AMOUNT

53, 376

141, 980

46, 069

4, 685

2,090

1, 323.

161, 070

1, 790.

39, 375

4,536

23

00

00

00

.00

00

00

00

33

00

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 609-21010 Curb and CGutter Type 2 (Section |-B) 5, 382. 000 5, 382. 000
LF 0. 000 0.00
16. 50000 5, 382. 000 88, 803. 00
0630 609-21011 Curb and Gutter Type 2 (Section I-M 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0635 609-21020 Curb and CGutter Type 2 (Section |l-B) 6, 300. 000 6, 300. 000
LF 0. 000 0.00
21. 75000 6, 300. 000 137, 025. 00
0640 609-23000 Gutter (Special) 280. 000 280. 000
LF 0. 000 0. 00
48. 00000 280. 000 13, 440. 00
0645 609-24002 CGutter Type 2 (2 Foot) 348. 000 348. 000
LF 0. 000 0.00
18. 00000 348. 000 6, 264. 00
0650 609-24003 Gutter Type 2 (3 Foot) 646. 000 646. 000
LF 0. 000 0. 00
28. 00000 646. 000 18, 088. 00
0655 609-24004 CGutter Type 2 (4 Foot) 137. 000 137. 000
LF 0.000 0.00
30. 00000 137. 000 4,110. 00
0660 609-24006 Gutter Type 2 (6 Foot) 68. 500 68. 500
LF 0. 000 0. 00
76. 00000 68. 500 5, 206. 00
0665 609-24008 CGutter Type 2 (8 Foot) 173. 000 173. 000
LF 0. 000 0.00
37.50000 173. 000 6, 487.50
0670 610-00024  Median Cover Material (4 Inch Patterned Concrete) 28, 953. 000 28, 953. 000
SF 0. 000 0. 00
7.25000 28, 953. 000 209, 909. 25
0675 612-00001  *Delineator (Type I) 0. 000 0. 000
EACH 0. 000 0.00

24.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0680 612-00002

0685 612-00260

0688 613-01100

0690 613-00200

0695 613-00206

0700 613-00306

0705 613-01200

0710 613-01300

0715 613-07000

0720 613-07023

0725 613-07034

C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

*Del i neator (Type I1)

*Location Marker (Fiber Optic)(Done)

1 1n Elec Cond (P) Peerless Tire Sign

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Pul | Box (Special)

*Pul | Box (24"x36"x24")

*Pull Box (24"x36"x18")

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0048

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
25. 00000
7.000
EACH
80. 00000
97. 000
LF
15. 25000
10, 033. 000
LF
4. 25000
5, 027. 000
LF
11. 75000
542. 000
LF
12. 80000
240. 000
LF
20. 25000
1, 485. 000
LF
23. 50000
7. 000
EACH
375. 00000
7.000
EACH
1, 150. 00000
8. 000
EACH

1, 120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

7.000
0. 000
7.000

97. 000
0. 000
97. 000

10, 033. 000
0. 000
10, 033. 000

5, 027. 000
0. 000
5, 027. 000

542.000
0. 000
542. 000

240. 000
0. 000
240. 000

1, 485. 000
0. 000
1, 485. 000

7.000
0. 000
7.000

7.000
0. 000
7.000

8. 000
0. 000
8. 000

Page 17

ESTI MATE RUN 10/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:11:11

AMOUNT

175.

560.

1, 479

42, 640

59, 067

6,937

4, 860

34, 897

2,625

8, 050

8, 960

00

00

25

25

25

60

00

50

00

00

00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 613-07040  *Pull Box (30"x48"x24") 6. 000 6. 000
EACH 0. 000 0.00
1, 440. 00000 6. 000 8, 640. 00
0733 613-10000 Wring Peerless Tire Sign 1. 000 1.000
LS 0. 000 0. 00
1, 750. 80000 1.000 1, 750. 80
0735 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
41, 600. 00000 1. 000 41, 600. 00
0736 613-10000 Wring (Metered Power Sources) 1. 000 1. 000
LS 0. 000 0. 00
13, 502. 21000 1. 000 13,502. 21
0740 613-32350  *Light Standard Steel (35 Foot) 21. 000 21. 000
EACH 0. 000 0.00
3, 255. 00000 21.000 68, 355. 00
0745 613-40010 *Li ght Standard Foundati on 21. 000 21.000
EACH 0. 000 0. 00
1,120. 00000 21.000 23, 520. 00
0750 613-50100 *Li ghting Control Center 0. 000 0. 000
EACH 0. 000 0.00
4, 800. 00000 0. 000 0. 00
0751 613-50106 Li ght Cont Center (Spec) (lrrigation Power) 3. 000 3. 000
EACH 0. 000 0. 00
5, 073. 76000 3.000 15, 221. 28
0752 613-80130 Service Meter Cabinet (Traffic Signal Power) 2.000 2.000
EACH 0. 000 0.00
6, 098. 40000 2.000 12, 196. 80
0755 613-50210 Tenporary Lighting 0. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0.00
0760 613-70250  *Lunminaire High Pressure Sodium (250 Watt) 31. 000 31. 000
EACH 0. 000 0.00

425. 00000 31. 000 13,175.00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 613-72150 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 4. 000 4. 000
EACH 0. 000 0. 00
1, 225. 00000 4. 000 4, 900. 00
0770 614-00011 *Sign Panel (Class I) 269. 000 269. 000
SF 0. 000 0. 00
16. 25000 269. 000 4,371.25
0775 614-00012 *Sign Panel (Class Il) 306. 000 306. 000
SF 0. 000 0. 00
23. 25000 306. 000 7,114.50
0780 614-00013 *Sign Panel (Class I11) 194. 000 194. 000
SF 0. 000 0. 00
26. 25000 194. 000 5,092. 50
0785 614-00216 *Steel Sign Post (2x2 Inch Tubing) 14.000 14. 000
LF 0. 000 0. 00
11. 50000 14. 000 161. 00
0790 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 70. 000 70. 000
Sli pbase
EACH 0. 000 0. 00
395. 00000 70. 000 27, 650. 00
0790 MATERI AL ALLOWANCE Steel Sign Supp (2-1/2 In. Rd. 0. 000
80) (Post & Slip)
EACH 0. 000 0. 00
299. 18180 0. 000 0. 00
0795 614-70117 *Pedestrian Signal Face (16) 10. 000 10. 000
EACH 0. 000 0. 00
530. 00000 10. 000 5, 300. 00
0800 614-70336 *Traffic Signal Face (12-12-12) 31. 000 31.000
EACH 0. 000 0. 00
690. 00000 31. 000 21, 390. 00
0805 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4. 000
EACH 0. 000 0. 00
1, 065. 00000 4.000 4,260. 00
0810 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 6. 000
EACH 0. 000 0. 00

1, 120. 00000 6. 000 6, 720. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0815 614-72871  *Loop Detector Wre (Prefab) Special 2, 465. 000 2, 465. 000
LF 0. 000 0. 00
3.20000 2,465. 000 7,888. 00
0820 614-72875 *Loop Detector Wre 1, 861. 000 1,861. 000
LF 0. 000 0. 00
3. 70000 1, 861. 000 6, 885. 70
0825 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 10. 000 10. 000
(Non- | nvasi ve) EACH 0. 000 0.00
1, 735. 00000 10. 000 17, 350. 00
0830 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
16, 500. 00000 2.000 33, 000. 00
0830 MATERI AL ALLOMANCE Traffic Signal - Light Pole (40 Ft. 0. 000
M A
) EACH 0. 000 0. 00
11, 393. 47000 0. 000 0. 00
0835 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
18, 700. 00000 3.000 56, 100. 00
0835 MATERI AL ALLOMANCE Traffic Signal - Light Pole (55 Ft. 0. 000
M A
) EACH 0. 000 0. 00
12, 617. 39000 0. 000 0. 00
0840 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
24, 550. 00000 2.000 49, 100. 00
0845 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
2,160. 00000 2.000 4,320.00
0850 614-86246 *Controller (Type 170E- HC11) 2.000 2.000
EACH 0. 000 0. 00
29, 350. 00000 2.000 58, 700. 00
0855 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 400. 000 400. 000
LF 0. 000 0. 00

14. 40000 400. 000 5, 760. 00



CONTI D

ROADWAY

CAT NO0200

0860 614-87320

0865

614- 87350

0870

614- 87496

0875

614-87690

0877

614- 87692

0880

619- 00000

0885

619- 50060

0890

619-50080

0895

619- 50120

0900

619-50160

0905 619-50320

C17866
17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*Fi ber Optic Cable (Single Mde) (96 Strands) Traffic

and I TS Item

*Et hernet Switch

Et her net

Swi tch Type |1

Wat er

Met er

and Vaul t

*3/4 Inch Plastic Pipe

*1 Inch Plastic Pipe

*1-1/2 Inch Plastic Pipe

2 Inch Plastic Pipe

*4 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0048

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 335. 00000
2.000
LS
4, 650. 00000
4,500. 000
LF
4. 80000
0. 000
EACH
7, 740. 00000
2.000
EACH
9, 738. 59000
3. 000
EACH
2. 60000
12, 213. 000
LF
0. 70000
4, 969. 000
LF
1. 60000
7, 503. 000
LF
2.00000
144. 000
LF
27. 80000
1, 442. 000
LF

8. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

2.000
0. 000
2.000

4, 500. 000
0. 000
4, 500. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

12, 213. 000
0. 000
12, 213. 000

4,969. 000
0. 000
4, 969. 000

7, 503. 000
0. 000
7,503. 000

144. 000
0. 000
144.000

1,442.000
0. 000
1,442.000

Page 21

ESTI MATE RUN 10/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:11:11

AMOUNT

10, 670

9, 300

21, 600

19, 477

8, 549

7,950

15, 006

4,003

12,617

00

00

00

.00

18

. 80

10

40

00

20

50



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0910 619-50325 4 Inch Plastic Pipe (Special) 504. 000 504. 000
LF 0. 000 0. 00
31. 40000 504. 000 15, 825. 60
0912 619-78042 5-1/4 In Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
7,576. 00000 1. 000 7,576. 00
0913 619-06060 6 In Duct Iron Pipe 62. 000 62. 000
LF 0. 000 0. 00
90. 00000 62. 000 5, 580. 00
0915 621-00450 *Det our Pavenent 11, 022. 000 11, 022. 000
SY 0. 000 0. 00
38. 00000 11, 022. 000 418, 836. 00
0920 623-00162 *Drip Emitter Tubing 2,812. 000 2,812. 000
LF 0. 000 0. 00
1. 45000 2,812. 000 4,077.40
0925 623-00164 *Drip Emtter 970. 000 970. 000
EACH 0. 000 0. 00
1. 35000 970. 000 1, 309. 50
0930 623-00168 *1 Inch Emtter Valve Assenbly 18. 000 18. 000
EACH 0. 000 0. 00
365. 00000 18. 000 6, 570. 00
0935 623-00206 *6 Inch Pop-Up Spray Sprinkler 234.000 234.000
EACH 0. 000 0. 00
26. 00000 234.000 6, 084. 00
0940 623-00212 *12 Inch Pop-Up Spray Sprinkler 40. 000 40. 000
EACH 0. 000 0. 00
31. 00000 40. 000 1, 240. 00
0945 623-01708 *1 Inch Backfl ow Preventer 2.000 2.000
EACH 0. 000 0. 00
1, 650. 00000 2.000 3, 300. 00
0950 623-03108 *1 Inch Automatic Control Valve 24. 000 24.000
EACH 0. 000 0. 00

200. 00000 24.000 4, 800. 00



CONTI D: C17866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0955 623-04000 *Control Wre 24 Volt 133, 340. 000 133, 340. 000
LF 0. 000 0.00
0. 25000 133, 340. 000 33,335.00
0960 623-04008 *1 Inch Quick-Coupler Valve 32. 000 32.000
EACH 0. 000 0.00
235. 00000 32.000 7,520. 00
0965 623-05012 *1-1/2 Inch Gate Val ve 37. 000 37. 000
EACH 0. 000 0.00
350. 00000 37.000 12, 950. 00
0970 623-07601 *1 Inch Flow Sensor 3.000 3. 000
EACH 0. 000 0.00
630. 00000 3. 000 1, 890. 00
0975 623-08124 *24 Station Automatic Controller 1. 000 1. 000
EACH 0. 000 0.00
14, 250. 00000 1. 000 14, 250. 00
0980 623-08136 *36 Station Automatic Controller 1. 000 1. 000
EACH 0. 000 0.00
15, 820. 00000 1. 000 15, 820. 00
0985 623-08148 *48 Station Automatic Controller 1. 000 1. 000
EACH 0. 000 0.00
17, 250. 00000 1. 000 17, 250. 00
0990 623-08200 *Master Controller 3. 000 3. 000
EACH 0. 000 0.00
1, 610. 00000 3. 000 4, 830. 00
0995 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
215, 000. 00000 1. 000 215, 000. 00
0997 625-00001 Const Surveyi ng (Hour) 308. 000 308. 000
HOUR 0. 000 0.00
150. 00000 308. 000 46, 200. 00
1000 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00

1, 000, 000. 00000 1. 000 1, 000, 000. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1005 626-01000  *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
51, 500. 00000 1. 000 51, 500. 00
1010 627-00005 *Epoxy Pavenent Marking 122. 000 122. 000
GAL 0. 000 0. 00
224. 00000 122. 000 27,328. 00
1015 627-00012  *Pavenment Marking Paint (Low VOC Sol vent Base) 362. 000 362. 000
GAL 0. 000 0.00
27.75000 362. 000 10, 045. 50
1020 627-00070 *Preformed Thernopl astic Paverment Marking 0. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
1025 627-02001  *Prefornmed Plastic Pavenent Marking (Type I1) 3, 483. 000 3, 483. 000
SF 0. 000 0.00
16. 00000 3, 483. 000 55, 728. 00
1030 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) 226. 000 226. 000
(Type 111)
SF 0. 000 0. 00
16. 00000 226. 000 3,616. 00
1035 627-30332  *Preforned Plastic Pavement Marking (Xwal k- Stop Line) 2,622. 000 2,622. 000
Type
(Typ SF 0. 000 0. 00
11. 75000 2,622.000 30, 808. 50
1040 629-01001 *Survey Monument (Type 1) 30. 000 30. 000
EACH 0. 000 0. 00
126. 00000 30. 000 3, 780. 00
1045 629-01005 *Survey Monument (Type 5) 0. 000 0. 000
EACH 0. 000 0.00
126. 00000 0. 000 0. 00
1050 629-01006 *Survey Monument (Type 6) 8. 000 8. 000
EACH 0. 000 0. 00
127. 00000 8. 000 1, 016. 00
1055 629-01031 *Survey Monument (Type 3A) 0. 000 0. 000
EACH 0. 000 0. 00

1, 900. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1060 629-01065 *Survey Monument (Type 5S) 6. 000 6. 000
EACH 0. 000 0.00
126. 00000 6. 000 756. 00
1065 630-00000  *Fl agging 10, 161. 400 10, 161. 400
HOUR 0. 000 0. 00
23. 00000 10, 161. 400 233,712. 20
1070 630- 00003 Uniforned Traffic Control 398. 000 398. 000
HOUR 0. 000 0. 00
58. 00000 398. 000 23,084. 00
1075 630- 00004 Traffic Control Vehicle 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
1080 630-00007 Traffic Control Inspection 547. 000 547. 000
DAY 0. 000 0.00
110. 00000 547. 000 60, 170. 00
1085 630-00012 *Traffic Control Management 737.000 737.000
DAY 0. 000 0. 00
675. 00000 737.000 497, 475. 00
1090 630-80002 Fl ashi ng Beacon (Sol ar) 4.000 4.000
EACH 0. 000 0. 00
2,495. 00000 4. 000 9, 980. 00
1095 630-80335 Barricade (Type 3 MA) (Tenporary) 34. 000 34. 000
EACH 0. 000 0. 00
200. 00000 34. 000 6, 800. 00
1100 630-80341  Construction Traffic Sign (Panel Size A) 151. 000 151. 000
EACH 0. 000 0.00
120. 00000 151. 000 18, 120. 00
1105 630-80342  Construction Traffic Sign (Panel Size B) 58. 000 58. 000
EACH 0. 000 0. 00
190. 00000 58. 000 11, 020. 00
1110 630-80344  Construction Traffic Sign (Special) 293. 250 293. 250
SF 0. 000 0. 00

24.00000 293. 250 7,038. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1115 630-80355 Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
5, 530. 00000 6. 000 33, 180. 00
1120 630-80358  Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 2.000
Type
ype) EACH 0. 000 0. 00
1, 350. 00000 2.000 2,700.00
1125 630-80360  Drum Channel i zi ng Device 199. 000 199. 000
EACH 0. 000 0.00
70. 00000 199. 000 13, 930. 00
1130 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
1135 630-80370 Concrete Barrier (Tenporary) 2,712. 000 2,712. 000
LF 0. 000 0.00
26. 75000 2,712.000 72,546. 00
1140 630-80380 Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
15. 00000 100. 000 1, 500. 00
1145 630-80384 Tubul ar Mar ker 76. 000 76. 000
EACH 0. 000 0.00
51. 75000 76. 000 3,933.00
1150 630-85011 I npact Attenuator (Tenporary) 1, 781. 000 1,781. 000
DAY 0. 000 0. 00
43. 00000 1,781. 000 76, 583. 00
1155 630-85041 Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0.00
400. 00000 0. 000 0. 00
1160 630-86800 *Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
1165 632-00000 Ni ght Work Lighting 0. 000 0. 000
LS 0. 000 0. 00

13, 000. 00000 0. 000 0. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1169 900-00007 Added Item (Each)/ Peerless Tire Sign (Install) 1. 000 1. 000
EACH 0. 000 0. 00
1, 102. 25000 1. 000 1,102. 25
1170 700-70010 F/ A M nor Contract Revisions 197, 898. 770 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1175 700-70011 F/ A Partnering 310. 100 310. 100
FA 0. 000 0. 00
1. 00000 310. 100 310. 10
1180 700-70012 F/ A Asphalt Pavenent Incentive 4,085. 420 4, 085. 420
F A 0. 000 0.00
1. 00000 4,085. 420 4, 085. 42
1185 700-70013 F/ A Concrete Pavement Incentive - 16, 100. 190 -16,100. 190
FA 0. 000 0. 00
1. 00000 -16, 100. 190 -16, 100. 19
1190 700-70016 F/ A Fuel Cost Adj ustnment - 145, 970. 700 - 145, 970. 700
F A 0. 000 0.00
1. 00000 - 145, 970. 700 - 145, 970. 70
1195 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1200 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -38,162. 160 - 38, 162. 160
F A 0. 000 0.00
1. 00000 -38,162. 160 -38,162. 16
1205 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
1206 700- 70021 F/ A On-The-Job Trai nee (Revised per specifications to 2, 846. 000 2, 846. 000
$2. 00/ hr)
HOUR 0. 000 0.00
2.00000 2, 846. 000 5,692. 00
1210 700-70034 F/ A Landscape Restoration 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1215 700- 70035 F/' A Prairie Dog Managenent 108. 900 108. 900
FA 0. 000 0.00
1. 00000 108. 900 108. 90
1217 700-70036 F/ A Shoring (Tenporary) 2,901. 970 2,901. 970
FA 0. 000 0. 00
1. 00000 2,901. 970 2,901. 97
1218 700-70036 F/ A Project Dewatering Delay Costs 301, 807. 300 301, 807. 300
FA 0. 000 0. 00
1. 00000 301, 807. 300 301, 807. 30
1219 700-70036 F/A 441, 358. 380 441, 358. 380
FA 0. 000 0. 00
1. 00000 441, 358. 380 441, 358. 38
1220 700-70060 F/' A Adjust Utility 2,990. 000 2,990. 000
FA 0. 000 0.00
1. 00000 2,990. 000 2,990. 00
1221 700- 70036 F/ A Monthly Overhead Del ay Costs 43, 408. 790 43, 408. 790
FA 0. 000 0. 00
1. 00000 43, 408. 790 43, 408. 79
1225 700-70072 F/ A Obtain Power from Xcel Energy 3, 884.590 3, 884. 590
FA 0. 000 0. 00
1. 00000 3, 884.590 3,884.59
1230 700-70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1235 700-70380 F/ A Erosion Control 350. 000 349. 900
FA 0. 000 0.00
1. 00000 349. 900 349. 90
1236 900- 00014 Added Item (Lunp Sum)/ Cai sson Renediation 1. 000 1. 000
LS 0. 000 0. 00
25, 229. 00000 1.000 25,229. 00
1240 700-70589  F/ A Environnental Health & Safety Managenent 222, 691. 310 222, 691. 310
FA 0. 000 0. 00

1. 00000 222,691. 310 222,691. 31
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CURRENT PREV QTY/ ANMOUNT
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NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1241 900-00006  Added Item (Dollar)/ Project Managenent Delay/ Monthly 582, 378. 610 582, 378. 610
Cost s
DOL 0. 000 0. 00
1. 00000 582, 378. 610 582, 378. 61
1245 700- 70594 F/ A DRB Standing Committee 15, 175. 000 15, 175. 000
FA 0. 000 0. 00
1. 00000 15, 175. 000 15, 175. 00
1246 900-00006  Added Item (Dollar)/ Storm Sewer Pipe Uility 57, 306. 620 57, 306. 620
Conflicts
DOL 0. 000 0. 00
1. 00000 57, 306. 620 57, 306. 62
1247 900-00006  Added Item (Dollar)/ Project Management Delay Costs 791, 438. 180 791, 438. 180
DOL 0. 000 0. 00
1. 00000 791, 438. 180 791, 438. 18
1248 900- 00007 Added Item (Each)/ Renmpval of Concrete Dock 1. 000 1.000
EACH 0. 000 0. 00
8, 316. 00000 1. 000 8, 316. 00
1249 900- 00007 Added Item (Each)/ Peerless Tire Sign (Supply) 1. 000 1.000
EACH 0. 000 0. 00
1, 242. 66000 1.000 1,242.66
1955 900- 00007  Added Item (Each)/ Fiber Optic Intercept Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
6, 250. 00000 1. 000 6, 250. 00
1956 202-00220 Rem Asphalt Mat /Fiber Optic Intercept Pull Box 6. 000 6. 000
SY 0. 000 0. 00
3. 70000 6. 000 22.20
1957 206- 00000 Str Excav /Fiber Optic Intercept Pull Box 9. 000 9. 000
cY 0. 000 0. 00
10. 50000 9. 000 94.50
1958 206- 00065 Str Bkfl (FlowFill) /Fiber Optic Intercept Pull Box 6. 000 6. 000
cY 0. 000 0. 00
94. 00000 6. 000 564. 00
1959 403-00720 HWVA (Patching) (Asph) /Fiber Optic Intercept Pull Box 0. 000 0. 000
TON 0. 000 0. 00

230. 00000 0. 000 0. 00
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UNIT PRI CE

CAT NO0200 ROADWAY

1970 900-00014  Added Item (Lunp Sun)/ Landscape Retaining \all 1. 000 1.000
LS 0. 000 0. 00
15, 759. 60000 1. 000 15, 759. 60
1975 900-00014  Added Item (Lunp Sunm)/ Sidewal k Chase Drain and grout 1. 000 1. 000
Ri pRa
prap LS 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
1985 900-00006  Added Item (Dollar)/ Railroad Liability and Insurance 46, 087. 320 46, 087. 320
Extention
DOL 0. 000 0. 00
1. 00000 46, 087. 320 46, 087. 32
1990 900- 00006 Added Item (Dol I ar)/ HVA Escal at or 3,870.510 3,870.510
DOL 0. 000 0. 00
1. 00000 3, 870. 510 3,870.51
1995 900-00006  Added Item (Dollar)/ Concrete Escal ator 70, 000. 000 70, 000. 000
DOL 0. 000 0. 00
1. 00000 70, 000. 000 70, 000. 00

CAT 0200 CURRENT AMI $17, 594, 320.20 $ 37, 620. 00 $17, 370, 706. 23
CAT NO0201 BNSF RR (CDOT WORK)

1250 202-01000 *Rermoval of Fence 1, 940. 000 1, 940. 000
LF 0. 000 0. 00
4. 50000 1, 940. 000 8, 730. 00
1252 900- 00014 Added Item (Lunmp Sum)/ Added BNSF Work 1. 000 1.000
LS 0. 000 0. 00
9, 074. 94000 1. 000 9,074. 94
1255 304-01000  *Aggregate Base Course (Cl ass 1) 4,924.110 4,924.110
TON 0. 000 0. 00
19. 00000 4,924.110 93, 558. 09
1260 607-52905 *End Post (Chain Link) 14. 000 14.000
EACH 0. 000 0.00
240. 00000 14. 000 3, 360. 00
1260 MATERI AL ALLOMNCE End Post (Chain Link) 0. 000
EACH 0. 000 0. 00

39. 63000 0. 000 0.00
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CAT NO0201 BNSF RR (CDOT WORK)

1265 607-52910 *Corner and Line Brace Post (Chain Link) 7.000 7.000
EACH 0. 000 0. 00
335. 00000 7.000 2,345.00
1265 MATERI AL ALLOMANCE Cor ner and Line Brace Post (Chain 0. 000
Li nk
) EACH 0. 000 0. 00
39. 63000 0. 000 0.00
1266 210-01011 Res Gate (BNSF Access Gate) (CO 59) 1. 000 1.000
EACH 0. 000 0. 00
1, 680. 00000 1. 000 1, 680. 00
1270 607-53196 *Fence Chain Link (96 Inch) 2,502. 000 2,502. 000
LF 0. 000 0. 00
21. 75000 2,502. 000 54, 418. 50
1270 MATERI AL ALLOWANCE Fence Chain Link (96 Inch) 0. 000
LF 0. 000 0. 00
6.21354 0. 000 0. 00
1271 607-60266 16 Ft Gate D (CL) 2.000 2.000
EACH 0. 000 0. 00
1, 870. 00000 2.000 3, 740. 00
1272 900- 00014 Added Item (Lunmp Sum)/ Railroad Track Panel Trucking 1.000 1.000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
1273 900- 00007 Added |tem (Each)/ Abandon BNSF Box Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
6, 956. 81000 1. 000 6, 956. 81
1274 900- 00004 Added Item (Cubic Yard)/ Punpable Flowfill 44.000 44. 000
cY 0. 000 0. 00
100. 63000 44.000 4,427.72
1378 304- 06007 ABC (CL 6) 7.000 7.000
cY 0. 000 0. 00

34. 00000 7.000 238. 00
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C17866

17866- Bl D
STA1281- 012

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0048

Page 32
ESTI MATE RUN 10/ 02/ 2019

CAT NO0201

1379 602- 00000

CAT NO0202

1850 201-00000

1855 202-00203

1860 202-00220

1861 202-00250

1862 202-00700

1865 202-00810

1870 203-00000

1875 206-00100

1880 210-00810

BNSF RR ( CDOT WORK)

Rei nf Steel

Qui et Zone

Clear and Grub (Quiet Zone)

Rem Curb and Cutter (Quiet Zone)

Rem Asphalt Mat (Quiet Zone)

Rem Pavenent Marking (Qui et Zone)

Rem Li ght Standard (Quiet Zone)

Rem Ground Sign (Quiet Zone)

Uncl Excav (Quiet Zone)

Str Bkfl (CL 1) (Quiet Zone)

Res Ground Sign (Quiet Zone)

CAT 0201

16:11: 11
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
338. 000 338. 000
LB 0. 000 0. 00
0. 70000 338. 000 236. 60
CURRENT AMI $ 191, 765.66 $ 0.00% 191, 765.66
1.000 1.000
Ls 0. 000 0. 00
1, 180. 00000 1. 000 1, 180. 00
165. 000 165. 000
LF 0. 000 0. 00
11. 50000 165. 000 1,897. 50
738. 000 738. 000
sy 0. 000 0. 00
22. 25000 738. 000 16, 420. 50
824. 000 824. 000
SF 0. 000 0. 00
2. 40000 824. 000 1,977. 60
1.000 1.000
EACH 0. 000 0. 00
1, 550. 00000 1. 000 1, 550. 00
2.000 2.000
EACH 0. 000 0. 00
87. 50000 2.000 175. 00
25. 000 25. 000
oy 0. 000 0. 00
23. 50000 25. 000 587. 50
0. 000 0. 000
oY 0. 000 0. 00
41. 25000 0. 000 0. 00
2.000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
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PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
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NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Quiet Zone

1885 403-00720 HWVA (Patching) (Asph) (Quiet Zone) 93. 740 93. 740
TON 0. 000 0. 00
220. 00000 93. 740 20,622. 80
1890 403-34741 HVA (G SX) (75) (PG 64-22) (Quiet Zone) 330. 180 330. 180
TON 0. 000 0. 00
210. 00000 330. 180 69, 337. 80
1895 609-21010 Cand GTy 2 |-B (Quiet Zone) 363. 000 363. 000
LF 0. 000 0. 00
25. 25000 363. 000 9, 165. 75
1900 609-21020 Cand GTy 2 II-B (Quiet Zone) 311. 000 311. 000
LF 0. 000 0. 00
24. 25000 311. 000 7,541.75
1901 612-00260 Loc Mark (Fib Opt)(Donme) / I TS Connection 0. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
1902 613-00306 3 In Elec Cond (Bored) / ITS Connection 1, 841. 000 1, 841. 000
LF 0. 000 0. 00
19. 00000 1, 841. 000 34,979. 00
1903 613-07040  Pull Box (30"x48"x24") / ITS Connection 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4,500. 00
1905 614-00011  Sign Panel (CL 1) (Quiet Zone) 162. 000 162. 000
SF 0. 000 0. 00
18. 50000 162. 000 2,997. 00
1905 MATERI AL ALLOWANCE Si gn Panel (O 1) (Quiet Zone) 0. 000
SF 0. 000 0. 00
9. 40345 0. 000 0. 00
1910 614-01573  Steel Sign Supp (2-1/2 Rd NP40) (Po&Slip) (Quiet Zone) 12. 000 12. 000
EACH 0. 000 0. 00
400. 00000 12. 000 4, 800. 00
1915 625- 00000 Const Surveying (Quiet Zone) 1. 000 1.000
LS 0. 000 0. 00

3, 800. 00000 1. 000 3, 800. 00
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CAT NO0202 Quiet Zone

1920 626- 00000 Mobi i zation (Quiet Zone) 0. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
1925 627-30405  Preform Thernoplastic Pvnt Mg (WS) (Quiet Zone) 1, 062. 000 1, 062. 000
SF 0. 000 0. 00
14. 50000 1, 062. 000 15, 399. 00
1930 627-30410 Preform Thernopl astic Pvnt Mg (XS) (Quiet Zone) 502. 000 502. 000
SF 0. 000 0. 00
14. 50000 502. 000 7,279.00
1935 630- 00008 Traffic Control (Special) (Quiet Zone) 1. 000 1.000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
1936 700-70034 F/ A/ ITS Connection 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1940 700-70034 F/ A M scel | aneous (Quiet Zone) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1945 700- 70380 F/ A Erosion Ctrl (Quiet Zone) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1950 700-70042 F/ A RR Flagging (Quiet Zone) 0. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0.00
CAT 0202 CURRENT AMT $ 217,130.20 % 0.00% 243, 130. 20

CAT NO0300 RR STR E-16-YP

1275 206-00000  *Structure Excavation 1, 266. 000 1, 266. 000
CcY 0. 000 0.00
10. 50000 1, 266. 000 13, 293. 00
1280 206-00065 Structure Backfill (FlowFill) 350. 000 350. 000
cY 0. 000 0.00

94. 00000 350. 000 32, 900. 00
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CAT NO0300 RR STR E-16-YP

1285 206-00200  *Structure Backfill (Cl ass 2) 0. 000 0. 000
cY 0. 000 0. 00
10. 65000 0. 000 0. 00
1290 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
155, 000. 00000 1. 000 155, 000. 00
1295 503-00048 *Drilled Caisson (48 Inch) 1,129. 000 1,129. 000
LF 0. 000 0. 00
280. 00000 1, 129. 000 316, 120. 00
1295 MATERI AL ALLOWANCE Cai sson Reinforcing Steel 0. 000
LF 0. 000 0. 00
90. 50000 0. 000 0. 00
1296 900- 00014 Added Item (Lunp Sum)/ 1. 000 1.000
LS 0. 000 0. 00
53, 843. 13000 1. 000 53, 843. 13
1297 900-00007 Added Item (Each)/ Cross Hol e Sonic Testing 24. 000 24.000
EACH 0. 000 0. 00
472. 50000 24.000 11, 340. 00
1300 507-00100 Concrete Slope and Ditch Paving (Reinforced) 38. 000 38. 000
cY 0. 000 0. 00
540. 00000 38. 000 20, 520. 00
1305 509-00000 *Structural Steel 600. 000 600. 000
LB 0. 000 0. 00
13. 00000 600. 000 7, 800. 00
1310 512-00101 Bearing Device (Type |) 20. 000 20. 000
EACH 0. 000 0. 00
950. 00000 20. 000 19, 000. 00
1310 MATERI AL ALLOWANCE Beari ng Device (Type 1) 0. 000
EACH 0. 000 0. 00
531. 30000 0. 000 0. 00
1315 513-00690 Bridge Drain (Special) 2.000 2.000
EACH 0. 000 0. 00

18, 500. 00000 2.000 37, 000. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 RR STR E-16-YP

1320 514-00200 Pedestrian Railing (Steel) 290. 000 290. 000
LF 0. 000 0. 00
215. 00000 290. 000 62, 350. 00
1320 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
1325 517-00100 Wat er proof i ng (Railroad) 732.000 732.000
Sy 0. 000 0. 00
170. 00000 732.000 124, 440. 00
1330 518-00106 Waterstop (6 Inch) 108. 000 108. 000
LF 0. 000 0. 00
11. 00000 108. 000 1,188.00
1335 601-03040 *Concrete Cass D (Bridge) 568. 000 568. 000
cY 0. 000 0. 00
565. 00000 568. 000 320, 920. 00
1340 601-40400  Structural Concrete Stain 850. 000 850. 000
SY 0. 000 0. 00
10. 00000 850. 000 8, 500. 00
1345 602-00020 *Reinforcing Steel (Epoxy Coated) 101, 675. 000 101, 675. 000
LB 0. 000 0. 00
0. 90000 101, 675. 000 91, 507. 50
1350 613-00125 *1-1/4 Inch Electrical Conduit 2,496. 000 2,496. 000
LF 0. 000 0. 00
3.20000 2,496. 000 7,987.20
1355 613-00150 *1-1/2 Inch Electrical Conduit 104. 000 104. 000
LF 0. 000 0. 00
8. 50000 104. 000 884. 00
1360 613-00200 *2 Inch Electrical Conduit 312. 000 312. 000
LF 0. 000 0. 00
4. 25000 312. 000 1,326.00
1365 613-00400 *4 Inch Electrical Conduit 624. 000 624. 000
LF 0. 000 0. 00

8. 50000 624. 000 5, 304. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 RR STR E-16-YP

1370 618-00005 *Prestressing Steel Bar 86. 000 86. 000
MKFT 0. 000 0. 00
645. 00000 86. 000 55, 470. 00
1375 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 5, 914. 000 5, 914. 000
I nches
) SF 0. 000 0. 00
115. 00000 5, 914. 000 680, 110. 00
1375 MATERI AL ALLOWANCE Prestressed Concrete Box (Depth>48 0. 000
I nch
) SF 0. 000 0.00
80. 17700 0. 000 0. 00
1376 900- 00006 Added Item (Dol lar)/ Bridge Pintle Redesign -19, 492. 580 -19, 492. 580
DOL 0. 000 0. 00
1. 00000 -19, 492. 580 -19,492. 58
1377 700-70034 F/' A Str. E-16-YP Reinforced Sidewal ks 4,602. 780 4,602. 780
FA 0. 000 0.00
1. 00000 4,602. 780 4,602.78
1980 900-00014  Added Item (Lunp Sum)/ Repl acenent of PT Bars 1. 000 1. 000
LS 0. 000 0. 00
61, 582. 82000 1.000 61, 582. 82
CAT 0300 CURRENT AMT $ 2,073,495.85$% 0.00% 2,073, 495. 85

CAT NO0301 RET. WALL E-16-CE

1380 206-00000 *Structure Excavation 921. 000 921. 000
CcY 0. 000 0.00
10. 50000 921. 000 9, 670. 50
1385 206-00100 *Structure Backfill (Cass 1) 656. 000 656. 000
cY 0. 000 0.00
23. 50000 656. 000 15, 416. 00
1390 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0.00
10, 400. 00000 1. 000 10, 400. 00
1395 503-00048 *Drilled Caisson (48 Inch) 528. 000 528. 000
LF 0. 000 0.00

280. 00000 528. 000 147, 840. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 RET. WALL E-16-CE

1400 514-00200 Pedestrian Railing (Steel) 183. 000 183. 000
LF 0. 000 0. 00
215. 00000 183. 000 39, 345. 00
1400 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0.00
1405 518-00106 \Waterstop (6 Inch) 30. 000 30. 000
LF 0. 000 0. 00
11. 00000 30. 000 330. 00
1410 601-03050 *Concrete Class D (wvall) 306. 000 306. 000
cY 0. 000 0. 00
720. 00000 306. 000 220, 320. 00
1415 601-40400  Structural Concrete Stain 515. 000 515. 000
Sy 0. 000 0. 00
10. 00000 515. 000 5, 150. 00
1420 602-00020 *Rei nforcing Steel (Epoxy Coated) 50, 273. 000 50, 273. 000
LB 0. 000 0. 00
0. 90000 50, 273. 000 45, 245.70
1425 606- 10805 *Bridge Rail Type 8 (Special) 183. 000 183. 000
LF 0. 000 0. 00
70. 00000 183. 000 12, 810. 00
CAT 0301 CURRENT AMI ¢ 506, 527.20 % 0.00% 506, 527.20

CAT NO0302 RET. WALL E-16-CG

1430 206-00000 *Structure Excavation 1, 665. 000 1, 665. 000
cY 0. 000 0. 00
10. 50000 1, 665. 000 17, 482. 50
1435 206-00100  *Structure Backfill (Class 1) 288. 000 288. 000
cY 0. 000 0. 00
23.50000 288. 000 6, 768. 00
1440 503-00024 *Drilled Caisson (24 Inch) 268. 000 268. 000
LF 0. 000 0. 00

130. 00000 268. 000 34, 840. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 RET. WALL E-16-CG

1445 503-00030 *Drilled Caisson (30 Inch) 600. 000 600. 000
LF 0. 000 0. 00
135. 00000 600. 000 81, 000. 00
1450 503-00036 *Drilled Caisson (36 Inch) 2,832.000 2,832.000
LF 0. 000 0. 00
205. 00000 2,832.000 580, 560. 00
1450 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1455 503-00048 *Drilled Caisson (48 Inch) 1, 008. 000 1, 008. 000
LF 0. 000 0. 00
280. 00000 1, 008. 000 282, 240. 00
1455 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0. 00
1460 506-00206 *Riprap (6 Inch) 0. 000 0. 000
cY 0. 000 0. 00
215. 00000 0. 000 0.00
1465 514-00200 Pedestrian Railing (Steel) 546. 000 546. 000
LF 0. 000 0. 00
215. 00000 546. 000 117, 390. 00
1465 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0.00
1470 518-00106  Waterstop (6 Inch) 107. 000 107. 000
LF 0. 000 0. 00
11. 00000 107. 000 1,177.00
1475 601- 03050 *Concrete Class D (Vall) 621. 000 621. 000
cY 0. 000 0. 00
720. 00000 621. 000 447,120. 00
1480 601- 40400 Structural Concrete Stain 1, 427.000 1,427.000
Sy 0. 000 0. 00

10. 00000 1,427.000 14, 270. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 RET. WALL E-16-CG

1485 602-00020 *Reinforcing Steel (Epoxy Coated) 75, 320. 000 75, 320. 000
LB 0. 000 0. 00
0. 90000 75, 320. 000 67, 788. 00
1490 606-10805 *Bridge Rail Type 8 (Special) 547. 000 547. 000
LF 0. 000 0. 00
70. 00000 547.000 38, 290. 00
1495 609-23000 Gutter (Special) 0. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 1, 688,925.50$% 0.00% 1,688, 925.50

CAT NO0303 RET. WALL E-16-CF

1500 206-00000 *Structure Excavation 2,692. 000 2,692. 000
cY 0. 000 0. 00
10. 50000 2,692. 000 28, 266. 00
1505 206-00100  *Structure Backfill (Class 1) 2, 295. 000 2, 295. 000
cY 0. 000 0.00
23.50000 2,295.000 53, 932.50
1507 206- 00065 Str Bkfl (FlowFill) 60. 000 60. 000
cY 0. 000 0. 00
94. 00000 60. 000 5, 640. 00
1510 206-01782 Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
1512 503-00024 Drilled Caisson (24 In) 72.000 72.000
LF 0. 000 0. 00
130. 00000 72.000 9, 360. 00
1515 503-00048 *Drilled Caisson (48 Inch) 288. 000 288. 000
LF 0. 000 0. 00
280. 00000 288. 000 80, 640. 00
1515 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00

104. 35000 0. 000 0.00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 RET. WALL E-16-CF

1520 514-00200 Pedestrian Railing (Steel) 522. 000 522. 000
LF 0. 000 0. 00
215. 00000 522. 000 112, 230. 00
1520 MATERI AL ALLOMANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0.00
1525 518-00106 \Waterstop (6 Inch) 146. 000 146. 000
LF 0. 000 0. 00
11. 00000 146. 000 1, 606. 00
1530 601-03050 *Concrete Class D (wvall) 844. 000 844. 000
cY 0. 000 0. 00
720. 00000 844. 000 607, 680. 00
1535 601- 40400 Structural Concrete Stain 1, 330. 000 1, 330. 000
5% 0. 000 0. 00
10. 00000 1, 330. 000 13, 300. 00
1540 602-00020 *Rei nforcing Steel (Epoxy Coated) 142, 869. 000 142, 869. 000
LB 0. 000 0. 00
0. 90000 142, 869. 000 128, 582. 10
1545 606- 10805 *Bridge Rail Type 8 (Special) 522. 000 522. 000
LF 0. 000 0. 00
70. 00000 522. 000 36, 540. 00
CAT 0303 CURRENT AMI $ 1,090, 276.60 $ 0.00$ 1,090, 276. 60

CAT NO0304 RET. WALL E-16-CH

1550 206-00000  *Structure Excavation 520. 000 520. 000
cY 0. 000 0. 00
10. 50000 520. 000 5, 460. 00
1555 206-00100  *Structure Backfill (Class 1) 95. 000 95. 000
cY 0. 000 0. 00
23.50000 95. 000 2,232.50
1560 503-00024 *Drilled Caisson (24 Inch) 136. 000 136. 000
LF 0. 000 0. 00

130. 00000 136. 000 17, 680. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 RET. WALL E-16-CH

1565 503-00030 *Drilled Caisson (30 Inch) 416. 000 416. 000
LF 0. 000 0. 00
135. 00000 416. 000 56, 160. 00
1570 503-00036 *Drilled Caisson (36 Inch) 680. 000 680. 000
LF 0. 000 0. 00
205. 00000 680. 000 139, 400. 00
1570 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
86. 26000 0. 000 0. 00
1575 503-00048 *Drilled Caisson (48 Inch) 336. 000 336. 000
LF 0. 000 0. 00
280. 00000 336. 000 94, 080. 00
1575 MATERI AL ALLOWANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
104. 35000 0. 000 0. 00
1580 514-00200 Pedestrian Railing (Steel) 188. 000 188. 000
LF 0. 000 0. 00
215. 00000 188. 000 40, 420. 00
1580 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
1585 518-00106 Waterstop (6 Inch) 36. 000 36. 000
LF 0. 000 0. 00
11. 00000 36. 000 396. 00
1590 601-03050 *Concrete Class D (Wall) 193. 000 193. 000
cY 0. 000 0. 00
720. 00000 193. 000 138, 960. 00
1595 601-40400  Structural Concrete Stain 463. 000 463. 000
SY 0. 000 0. 00
10. 00000 463. 000 4,630.00
1600 602-00020 *Reinforcing Steel (Epoxy Coated) 23, 259. 000 23, 259. 000
LB 0. 000 0. 00

0. 90000 23, 259. 000 20, 933. 10
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 RET. WALL E-16-CH

1605 606- 10805 *Bridge Rail Type 8 (Special) 189. 000 189. 000
LF 0. 000 0. 00
70. 00000 189. 000 13, 230. 00
CAT 0304 CURRENT AMI ¢  533,581.60$ 0.00% 533,581.60

CAT NO0305 RET. WALL E-16-CP

1610 206-00000  *Structure Excavation 319. 000 319. 000
cY 0. 000 0. 00
10. 50000 319. 000 3,349.50
1615 206-00100  *Structure Backfill (Class 1) 76. 000 76. 000
cY 0. 000 0.00
23.50000 76. 000 1, 786. 00
1620 503-00024 *Drilled Caisson (24 Inch) 572. 000 572. 000
LF 0. 000 0. 00
130. 00000 572.000 74, 360. 00
1625 507-00100 Concrete Slope and Ditch Paving (Reinforced) 35. 900 35. 900
cY 0. 000 0.00
540. 00000 35.900 19, 386. 00
1630 514-00000 Pi pe Railing 238. 000 238. 000
LF 0. 000 0. 00
85. 00000 238. 000 20, 230. 00
1630 MATERI AL ALLOWANCE Pi pe Railing 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
1635 518-00106 Waterstop (6 Inch) 15. 000 15. 000
LF 0. 000 0. 00
11. 00000 15. 000 165. 00
1640 601-03050 *Concrete Class D (Wall) 95. 200 95. 200
cY 0. 000 0.00
720. 00000 95. 200 68, 544. 00
1645 601-40400  Structural Concrete Stain 319. 000 319. 000
SY 0. 000 0. 00

10. 00000 319. 000 3, 190. 00
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 RET. WALL E-16-CP

1650 602-00020 *Reinforcing Steel (Epoxy Coated) 12, 302. 000 12, 302. 000
LB 0. 000 0. 00
0. 90000 12, 302. 000 11, 071. 80
1655 606-10805 *Bridge Rail Type 8 (Special) 240. 000 240. 000
LF 0. 000 0. 00
70. 00000 240. 000 16, 800. 00
CAT 0305 CURRENT AMT $ 218,882.30 % 0.00% 218, 882. 30

CAT NO0306 RET. WALL E-16-CO

1660 206-00000  *Structure Excavation 342. 000 342. 000
cY 0. 000 0. 00
10. 50000 342. 000 3,591. 00
1665 206-00100 *Structure Backfill (Cass 1) 233. 000 233. 000
cY 0. 000 0. 00
23. 50000 233. 000 5, 475.50
1670 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
1671 514-00000 Pi pe Railing 153. 000 153. 000
LF 0. 000 0. 00
107. 50000 153. 000 16, 447. 50
1675 518-00106 \Waterstop (6 Inch) 9. 000 9. 000
LF 0. 000 0. 00
11. 00000 9. 000 99. 00
1680 601- 03050 *Concrete Class D (Vall) 90. 400 90. 400
cY 0. 000 0. 00
720. 00000 90. 400 65, 088. 00
1685 601-40400  Structural Concrete Stain 228. 000 228. 000
Sy 0. 000 0. 00
10. 00000 228. 000 2,280.00
1690 602-00020 *Rei nforcing Steel (Epoxy Coated) 12, 727. 000 12, 727. 000
LB 0. 000 0. 00

0. 90000 12, 727.000 11, 454. 30
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PCN: 17866- Bl D ESTI MATE RUN 10/ 02/ 2019
PRQJECT: STA1281-012 ESTI MATE NO 0048 16: 11: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 RET. WALL E-16-CO

1695 606- 10805 *Bridge Rail Type 8 (Special) 182. 000 182. 000
LF 0. 000 0. 00
70. 00000 182. 000 12, 740. 00
1960 900-00014 Added Item (Lunp Sum)/ Rem of Pedestrian Railing/ Wall 1. 000 1. 000
CO Si ght Modification
LS 0. 000 0. 00
4,312. 43000 1. 000 4,312.43
1961 900-00014  *Added Item (Lunp Sum)/ Saw Cut Wall / wall CO Sight 1. 000 1.000
Modi fi cation
LS 0. 000 0. 00
19, 461. 80000 1. 000 19, 461. 80
1962 900-00014  Added Item (Lunp Sum)/ Rem & Di sposal of Concrete/ 1. 000 1. 000
Wal | CO Sight Mdification
LS 0. 000 0. 00
6, 376. 93000 1. 000 6, 376. 93
1963 900- 00014 Added Item (Lump Sum)/ Gind & Seal Sawcut Edges/ 1. 000 1.000
Wall CO Sight Mdification
LS 0. 000 0. 00
3,241. 77000 1. 000 3,241. 77
1964 202-00220 Rem Asphalt Mat /Wall CO Sight Mdification 60. 000 60. 000
SY 0. 000 0. 00
3. 70000 60. 000 222.00
1965 403-00720 HVA (Patching) (Asph) /Vall CO Sight Mdification 0. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI $ 150, 790.23$ 0.00% 150, 790. 23
CAT NOO307 RET. WALL E-16-CU
1700 206-00000 *Structure Excavation 1, 303. 000 1, 303. 000
cY 0. 000 0. 00
10. 50000 1, 303. 000 13, 681. 50
1705 206-00100  *Structure Backfill (Class 1) 1, 046. 000 1, 046. 000
cY 0. 000 0. 00
23.50000 1, 046. 000 24,581. 00
1710 514-00200 Pedestrian Railing (Steel) 373. 000 373. 000
LF 0. 000 0. 00

215. 00000 373. 000 80, 195. 00
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PCN: 17866- BI D ESTI MATE RUN
PRQIECT: STA1281- 012 ESTI MATE NO 0048
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 RET. WALL E-16-CU

1710 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0.00
148. 00000 0. 000 0. 00
1715 518-00106 Waterstop (6 Inch) 44. 000 44.000
LF 0. 000 0. 00
11. 00000 44.000 484. 00
1720 601- 03050 *Concrete Class D (Wall) 412. 000 412. 000
cY 0. 000 0. 00
720. 00000 412. 000 296, 640. 00
1725 601-40400  Structural Concrete Stain 705. 000 705. 000
SY 0. 000 0. 00
10. 00000 705. 000 7,050. 00
1730 602-00020 *Reinforcing Steel (Epoxy Coated) 52, 649. 000 52, 649. 000
LB 0. 000 0.00
0. 90000 52, 649. 000 47, 384. 10
1735 606-10805 *Bridge Rail Type 8 (Special) 373. 000 373. 000
LF 0. 000 0. 00
70. 00000 373. 000 26, 110. 00
CAT 0307 CURRENT AMT $ 496, 125.60 $ 0.00% 496, 125. 60

CAT NO0308 RET. WALL E-16-CS

1740 206-00000 *Structure Excavation 885. 000 885. 000
cY 0. 000 0.00
10. 50000 885. 000 9, 292. 50
1745 206-00100 *Structure Backfill (Cass 1) 320. 000 320. 000
cY 0. 000 0.00
23.50000 320. 000 7,520. 00
1746 900-00006  Added Item (Dollar)/ Price Reduction - Str. Backfill -994. 620 -994. 620
CL 1
( ) DOL 0. 000 0.00
1. 00000 -994. 620 -994. 62
1750 206-01784 Shoring (Area 4) 0. 000 0. 000
LS 0. 000 0.00

4, 250. 00000 0. 000 0.00
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CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 RET. WALL E-16-CS

1755 503-00024  *Drilled Caisson (24 Inch) 640. 000 640. 000
LF 0. 000 0.00
130. 00000 640. 000 83, 200. 00
1755 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
26. 87000 0. 000 0.00
1760 503-00030 *Drilled Caisson (30 Inch) 196. 000 196. 000
LF 0. 000 0.00
135. 00000 196. 000 26, 460. 00
1760 MATERI AL ALLOMANCE Rei nforcing Steel Cages 0. 000
LF 0. 000 0. 00
36. 30000 0. 000 0. 00
1761 900-00007  Added Item (Each)/ Low Clearance Drill (Mobilization) 1. 000 1. 000
EACH 0. 000 0.00
7,140. 00000 1. 000 7,140.00
1762 900- 00005 Added Item (Day)/ Low O earance Drill 2.000 2.000
DAY 0. 000 0.00
4,173. 75000 2.000 8,347.50
1763 900- 00007 Added |tem (Each)/ Caisson Splice Wrk 1. 000 1.000
EACH 0. 000 0.00
10, 326. 56000 1. 000 10, 326. 56
1765 514-00200 Pedestrian Railing (Steel) 355. 000 355. 000
LF 0. 000 0. 00
215. 00000 355. 000 76, 325. 00
1765 MATERI AL ALLOWANCE Pedestrian Railing (Steel) 0. 000
LF 0. 000 0.00
148. 00000 0. 000 0. 00
1770 518-00106 Waterstop (6 Inch) 52. 000 52. 000
LF 0. 000 0. 00
11. 00000 52.000 572. 00
1775 601-03050 *Concrete Class D (Wall) 272.000 272.000
cy 0. 000 0.00

720. 00000 272.000 195, 840. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0048

Page 48
ESTI MATE RUN 10/ 02/ 2019

CONTI D: C17866

PCN: 17866- Bl D

PRQIECT STA1281- 012

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0308 RET. WALL E-16-CS

1780 601-40400 Structural Concrete Stain

1785 602-00020 *Rei nforcing Steel

1790 606-10805 *Bridge Rail Type 8 (Special)

CAT NO0400

1795 620- 00005 Field Ofice (Special)

1800 620-00012

Field Laboratory (d ass 2)

1805 620- 00020 Sanitary Facility

(Epoxy Coat ed)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
577. 000
sy
10. 00000
34, 926. 000
LB
0. 90000
356. 000
LF
70. 00000
CAT 0308  CURRENT AMT $
1. 000
EACH
95, 000. 00000
1. 000
EACH

110, 000. 00000

2.000
EACH
4, 880. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

16: 11: 11
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
577.000
0. 000 0.00
577.000 5,770. 00
34, 926. 000
0. 000 0.00
34, 926. 000 31, 433. 40
356. 000
0. 000 0.00
356. 000 24,920. 00
486, 152.34 % 0.00% 486, 152.34
1. 000
0. 000 0.00
1. 000 95, 000. 00
1. 000
0. 000 0.00
1. 000 110, 000. 00
2.000
0. 000 0.00
2.000 9, 760. 00
214,760.00 $ 0.00$% 214, 760.00

25,462,733.28% 37, 620. 00 $25, 265, 119. 31



